
March 2006 Progress Report for SCEK 2006-04: Data Collection, Management, 
Analysis and Presentation in Support of the Peace Moberly Tract Sustainable 

Resource Management Plan. 
 
This progress report covers the period from the last progress report (December 31, 2005) until the 
end of February, which is the period for the third invoice.  
 
During the months of January and February I continued to add some spatial data to the data that I 
collected.   The planning table was most interested in identifying sensitive areas that they could 
use to delineate management areas.  The intent is that the different management areas would have 
some different objectives and constraints on development.  Some examples of the sensitive areas 
that I collected were ecological and wildlife reserves, environmentally sensitive areas and visual 
landscape inventory.  
 
The planning table wanted to start comparing different map layers that I had created earlier, so I 
created a 1:100,000 scale base map on paper and then a series of mylar overlays of different 
layers.  This allowed them to compare the location of different types of tenures with the location 
of sensitive areas.   One of the overlays created was a sensitive areas overlay, which was a key 
overlay in creating management zones.  
 
Using the sensitive areas map along with a map of First Nations traditional areas, provided by 
Treaty 8 Tribal Association, the planning table delineated management areas onto a mylar 
overlay.  I then transferred these areas to a base map and heads-up digitized to a digital layer of 
the management areas.  This was done for two drafts of the management areas.  
 
I have not been requested to do work for the planning table for some time now, but I think they 
are requesting an extension for their plan and I expect they will have more work for me in April 
and May.   We will not submit any more invoices to the SCEK fund as we have spent most of the 
money that we were awarded and any more work that we do will be beyond the end of our 
agreement (March 31st, 2006).  I anticipate that we will be able to continue to work for the 
Planning Table beyond March 31st, 2006 as we have service agreements with some of the 
agencies involved with this plan, and any additional work will come from those service 
agreements.  
 
I would like to thank the SCEK fund for providing funding for this project. It has allowed us to be 
involved in a very interesting planning process.        
 
Regards, 
 
Stephen Warrington 
 


